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consultants to finalize PE application
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• Two year duration (2007/2008) 

• Design project to 65%

• Nail down project scope, budget 
and funding plan

• Analyze project components: 
travel time, ridership, capital & operating 

costs, FTA cost-effectiveness
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• Make key scope decisions by mid-2007

• Determine project delivery method

• Complete risk assessment focused on 
real estate, utilities, tunnel, inflation
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• Government partners:  cities counties, 
regional, state and University 

• Metropolitan Council is federal grantee 
and owner/operator of line

• All partners will have staff working 
directly on the project
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• Community, business, ethnic, religious 
and educational groups and elected 
officials

• Input on station design and access, 
safety, parking, public art, construction 
phase mitigation
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• CCP will provide collective voice 
for business communities

• Business Advisory Council (BAC) will 
represent businesses on the corridor

• BAC’s input anticipated to focus on 
construction phase mitigation
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• Communications Steering Committee

• Includes staff from all project partners
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• Land use decisions and planning
are the domain of local governments

• Land use influences LRT ridership
projections

• FTA project justification/ranking criteria 
includes land use
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• Bring together local planning staff 
and CCLRT project staff

• Ensure project’s understanding of cities’
plans and vision

• Facilitate FTA feedback on land use
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• Preliminary Engineering: late 2006

• Final design: late 2008

• Full funding grant agreement: late 2009

• Construction: 2010-2013

• Revenue operations: early 2014
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